The Honorable John Boozman  
Chairman  
Subcommittee on Military Construction,  
Veterans Affairs, and Related Agencies  
Committee on Appropriations  
United States Senate  
Washington, DC 20510  

Dear Mr. Chairman:

Please find enclosed a report addressing the status of active medical military construction projects for the first quarter of fiscal year (FY) 2019. This report is in response to the Joint Explanatory Statement accompanying the Consolidated Appropriations Act, 2018 (Public Law 115–141), which requests the Department to provide quarterly updates on the progress of all hospital construction projects, to include any settlements that have been reached for contractor error or project management deficiencies.

The military construction of medical facilities is progressing. The Defense Health Agency and its construction agents, the United States Army Corps of Engineers and the Naval Facilities Engineering Command, have provided increased oversight and project management, in order to limit exposure of both cost and schedule. Since the committee report was published, nine hospitals and clinics have completed construction and opened for business. As of December 2018, construction activities have commenced on four more projects. The enclosed report on the progress of hospital construction projects provides construction timelines and the current working estimates of active hospital and clinic construction projects for the first quarter of FY 2019.

Thank you for your interest in the health and well-being of our Service members, veterans, and their families. A similar letter is being sent to the other congressional defense committees.

James N. Stewart  
Assistant Secretary of Defense for Manpower and Reserve Affairs, Performing the Duties of the Under Secretary of Defense for Personnel and Readiness

Enclosure:
As stated

cc:  
The Honorable Brian Schatz  
Ranking Member
Dear Mr. Chairman:

Please find enclosed a report addressing the status of active medical military construction projects for the first quarter of fiscal year (FY) 2019. This report is in response to the Joint Explanatory Statement accompanying the Consolidated Appropriations Act, 2018 (Public Law 115–141), which requests the Department to provide quarterly updates on the progress of all hospital construction projects, to include any settlements that have been reached for contractor error or project management deficiencies.

The military construction of medical facilities is progressing. The Defense Health Agency and its construction agents, the United States Army Corps of Engineers and the Naval Facilities Engineering Command, have provided increased oversight and project management, in order to limit exposure of both cost and schedule. Since the committee report was published, nine hospitals and clinics have completed construction and opened for business. As of December 2018, construction activities have commenced on four more projects. The enclosed report on the progress of hospital construction projects provides construction timelines and the current working estimates of active hospital and clinic construction projects for the first quarter of FY 2019.

Thank you for your interest in the health and well-being of our Service members, veterans, and their families. A similar letter is being sent to the other congressional defense committees.

James N. Stewart
Assistant Secretary of Defense for Manpower and Reserve Affairs, Performing the Duties of the Under Secretary of Defense for Personnel and Readiness

Enclosure:
As stated

cc:
The Honorable Jack Reed
Ranking Member
The Honorable Adam Smith  
Chairman  
Committee on Armed Services  
U.S. House of Representatives  
Washington, DC 20515  

Dear Mr. Chairman:

Please find enclosed a report addressing the status of active medical military construction projects for the first quarter of fiscal year (FY) 2019. This report is in response to the Joint Explanatory Statement accompanying the Consolidated Appropriations Act, 2018 (Public Law 115–141), which requests the Department to provide quarterly updates on the progress of all hospital construction projects, to include any settlements that have been reached for contractor error or project management deficiencies.

The military construction of medical facilities is progressing. The Defense Health Agency and its construction agents, the United States Army Corps of Engineers and the Naval Facilities Engineering Command, have provided increased oversight and project management, in order to limit exposure of both cost and schedule. Since the committee report was published, nine hospitals and clinics have completed construction and opened for business. As of December 2018, construction activities have commenced on four more projects. The enclosed report on the progress of hospital construction projects provides construction timelines and the current working estimates of active hospital and clinic construction projects for the first quarter of FY 2019.

Thank you for your interest in the health and well-being of our Service members, veterans, and their families. A similar letter is being sent to the other congressional defense committees.

James N. Stewart  
Assistant Secretary of Defense for Manpower and Reserve Affairs, Performing the Duties of the Under Secretary of Defense for Personnel and Readiness  

Enclosure:  
As stated  

cc:  
The Honorable William M. “Mac” Thornberry  
Ranking Member
The Honorable Debbie Wasserman Schultz  
Chairwoman  
Subcommittee on Military Construction,  
Veterans Affairs, and Related Agencies  
Committee on Appropriations  
U.S. House of Representatives  
Washington, DC 20515

Dear Madam Chairwoman:

Please find enclosed a report addressing the status of active medical military construction projects for the first quarter of fiscal year (FY) 2019. This report is in response to the Joint Explanatory Statement accompanying the Consolidated Appropriations Act, 2018 (Public Law 115–141), which requests the Department to provide quarterly updates on the progress of all hospital construction projects, to include any settlements that have been reached for contractor error or project management deficiencies.

The military construction of medical facilities is progressing. The Defense Health Agency and its construction agents, the United States Army Corps of Engineers and the Naval Facilities Engineering Command, have provided increased oversight and project management, in order to limit exposure of both cost and schedule. Since the committee report was published, nine hospitals and clinics have completed construction and opened for business. As of December 2018, construction activities have commenced on four more projects. The enclosed report on the progress of hospital construction projects provides construction timelines and the current working estimates of active hospital and clinic construction projects for the first quarter of FY 2019.

Thank you for your interest in the health and well-being of our Service members, veterans, and their families. A similar letter is being sent to the other congressional defense committees.

James N. Stewart  
Assistant Secretary of Defense for Manpower and Reserve Affairs, Performing the Duties of the Under Secretary of Defense for Personnel and Readiness

Enclosure:
As stated

cc:  
The Honorable John R. Carter  
Ranking Member
Report to Congress

First Quarter, Fiscal Year 2019,
Report on
the U.S. Army Corps of Engineers Projects
within the Defense Health Agency

In Response To: Joint Explanatory Statement, Accompanying H.R. 1625, the Consolidated Appropriations Act, 2018 (Public Law 115-141)

The estimated cost of this report or study for the Department of Defense (DoD) is approximately $5,000.00 for the 2019 Fiscal Year. This includes $0.00 in expenses and $5,000.00 in DoD labor.

Generated on 2019Jan24

RefID: 3-1AEA3C8
DEFENSE HEALTH AGENCY’S HOSPITAL CONSTRUCTION PROGRAM
STATUS OF ACTIVE CONSTRUCTION PROJECTS

EXECUTIVE SUMMARY

The first quarter report for fiscal year (FY) 2019 is in response to the Joint Explanatory Statement accompanying the Consolidated Appropriations Act of 2018 (P.L. 115-141), which requests the status of active medical military construction projects. Specifically, the committee requests the Defense Health Agency (DHA) to report to the congressional defense committees “on the progress of all hospital construction projects to include any settlements that have been reached for contractor error or project management deficiencies.” The data presented below, as reported by design and construction agents, reflects data submitted in the report for December 2018, representing the first quarter in FY 2019 pursuant to section 2851 of title 10, United States Code. As of the submission of this report, there are 22 active hospital and clinic projects in construction. In addition to active construction projects, there are 28 projects in the design phase as of December 2018.

BACKGROUND

The DHA is responsible for facility life-cycle management of U.S. military medical facilities worldwide, to preserve ready and resilient facilities that sustain military medicine’s mission assurance of world-class health care for America’s warfighters and their families. These military medical facilities include medical centers, hospitals, ambulatory care centers, medical training facilities, medical research facilities, and veterinary facilities in the Military Health System. In accordance with section 2851 and DoD Directive 4270.5, military construction of such facilities is to be carried out under the direction and supervision of the U.S. Army Corps of Engineers and Naval Facilities Engineering as the construction agent for the current active projects identified in this report. Therefore, data herein corresponds with that provided by the construction agents. Section 2851 further requires reporting project data at a frequency no less than once a month, which provides a foundation for information within this report.

RESULTS

Current Status of Active Construction Projects

The active hospital and clinic projects identified in this report include projects that have been awarded through projects that reached substantial completion and are in transition. The status, including a construction timeline and current working estimate of the active hospital and clinic projects, is included in Table 1, which represents the first quarter of FY 2019. Other projects reported in the section 2851 report include projects that are complete and waiting for financial closeout by the construction agents. No settlements were requested or reached for contractor error or project management deficiencies during the first quarter of FY 2019.
Table 1: Status of Active Hospital and Clinic Projects in Construction
(1st Quarter, FY 2019)

<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project</th>
<th>CWE (000)</th>
<th>% comp</th>
<th>NTP</th>
<th>BOD</th>
</tr>
</thead>
<tbody>
<tr>
<td>77979</td>
<td>Cannon AFB, NM Clinic Replacement</td>
<td>$52,073</td>
<td>99%</td>
<td>12 Aug 14</td>
<td>9 Mar 18</td>
</tr>
<tr>
<td>71325</td>
<td>Seymour Johnson AFB, NC Clinic Replacement</td>
<td>$53,524</td>
<td>94%</td>
<td>24 Oct 13</td>
<td>8 Jun 18</td>
</tr>
<tr>
<td>72414</td>
<td>Peterson AFB, CO Dental Clinic</td>
<td>$16,686</td>
<td>99%</td>
<td>3 Nov 15</td>
<td>30 Oct 18</td>
</tr>
<tr>
<td>81423</td>
<td>JBSA, Lackland AFB, TX Reid Clinic Replacement</td>
<td>$38,050</td>
<td>99%</td>
<td>28 Sep 15</td>
<td>10 Jun 18</td>
</tr>
<tr>
<td>70354</td>
<td>Ft Irwin, CA Hospital Replacement</td>
<td>$288,061</td>
<td>99%</td>
<td>30 May 12</td>
<td>14 Aug 18</td>
</tr>
<tr>
<td>72419</td>
<td>Osan AB, Korea Hospital Addition/Alteration</td>
<td>$26,868</td>
<td>95%</td>
<td>26 Sep 13</td>
<td>31 Dec 18</td>
</tr>
<tr>
<td>81422</td>
<td>JBSA, Lackland AFB, TX Ambulatory Care Center, Phase IV</td>
<td>$60,649</td>
<td>4%</td>
<td>23 Mar 17</td>
<td>1 Oct 20</td>
</tr>
<tr>
<td>MED020</td>
<td>Camp Humphreys, Korea Hospital Replacement</td>
<td>$214,855</td>
<td>98%</td>
<td>1 Aug 12</td>
<td>1 Apr 19</td>
</tr>
<tr>
<td>77986</td>
<td>Spangdahlem AB, Germany Medical/Dental Clinic Addition</td>
<td>$35,559</td>
<td>40%</td>
<td>14 Dec 16</td>
<td>17 Jun 19</td>
</tr>
<tr>
<td>81436</td>
<td>Bahrain NSA, Bahrain Medical/Dental Clinic Replacement</td>
<td>$28,648</td>
<td>50%</td>
<td>20 Apr 16</td>
<td>23 Sep 19</td>
</tr>
<tr>
<td>86953</td>
<td>Ft Knox, KY Medical Clinic</td>
<td>$63,371</td>
<td>54%</td>
<td>13 Apr 17</td>
<td>13 Nov 19</td>
</tr>
<tr>
<td>72481</td>
<td>Ft Bliss, TX Hospital Replacement</td>
<td>$1,370,000</td>
<td>9%</td>
<td>23 Aug 11</td>
<td>1 Feb 20</td>
</tr>
<tr>
<td>72738</td>
<td>Sheppard AFB, TX Medical Dental Clinic Replacement</td>
<td>$87,784</td>
<td>10%</td>
<td>26 Oct 17</td>
<td>15 Jun 21</td>
</tr>
<tr>
<td>80412</td>
<td>Schofield Barracks, HI Behavioral Health/Dental Clinic Addition Ph 1</td>
<td>$123,838</td>
<td>30%</td>
<td>16 Jun 16</td>
<td>14 Jun 21</td>
</tr>
<tr>
<td>76007</td>
<td>Rhine Ordnance Barracks, Germany Medical Center Replacement</td>
<td>$1,016,071</td>
<td>7%</td>
<td>13 Jan 14</td>
<td>30 Dec 23</td>
</tr>
<tr>
<td>71408</td>
<td>JB Andrews, MD Dental Clinic Replacement</td>
<td>$22,472</td>
<td>98%</td>
<td>1 Mar 13</td>
<td>3 Jan 19</td>
</tr>
<tr>
<td>77154</td>
<td>JB Andrews, MD Ambulatory Care Center</td>
<td>$229,684</td>
<td>97%</td>
<td>1 Mar 13</td>
<td>20 Jun 17</td>
</tr>
<tr>
<td>78150</td>
<td>MCB Kaneohe Bay, HI Medical/Dental Clinic Replacement</td>
<td>$93,000</td>
<td>64%</td>
<td>14 Nov 16</td>
<td>19 Nov 19</td>
</tr>
<tr>
<td>81430</td>
<td>JB Langley-Eustis, VA Hospital Addition/CUP Replacement</td>
<td>$57,300</td>
<td>13%</td>
<td>1 Jun 19</td>
<td>30 Jun 21</td>
</tr>
<tr>
<td>80906</td>
<td>NSA Bethesda, MD Medical Center Addition and Alteration</td>
<td>$510,000</td>
<td>1%</td>
<td>22 Dec 17</td>
<td>Nov 24</td>
</tr>
<tr>
<td>14019</td>
<td>MCB Camp Lejeune, NC Dental Clinic Replacement</td>
<td>$35,000</td>
<td>3%</td>
<td>20 Jul 18</td>
<td>13 Jul 20</td>
</tr>
<tr>
<td>77987</td>
<td>Schriever AFB, CO Medical/Dental Clinic Addition and Alteration</td>
<td>$12,184</td>
<td>0%</td>
<td>23 Oct 18</td>
<td>17 Apr 20</td>
</tr>
</tbody>
</table>

CWE – Current Working Estimate   NTP – Notice to Proceed   BOD – Beneficial Occupancy Date
CONCLUSION

As of the submission of this report, there are currently 22 active hospital and clinic projects. In addition to active construction projects, there are currently 28 projects in the design phase. The data presented above delineates status, construction timeline, and the current working estimate of the active construction projects, and reflects data provided by the design and construction Agents of each respective project which was also submitted with the section 2851 reports in December 2018. This data will be appropriately updated in future quarterly reports.