



Military Health System X12 Version 7030 Draft Implementation Guide Change Analysis Dashboard										As of week ending 10 October 2020	
Draft Guide Review Progress and Overview 1st Comment Period										Hot Topics	
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	<p>•Service Type Codes: Might impact the functional business process for TRICARE eligibility responses</p> <p>•Military Rank Code: Incorrectly used in 270/271 to identify a beneficiary's geographic location</p> <p>•True Information Source: Question remains about whether TRICARE or the contracting government associate is the primary source of information for determining eligibility or benefit responses</p>	
Enrollment (834)	1-Sep-16						31-Oct-16	218	3		
Claim Status (276/277) & ACKs (999)	1-Oct-16						30-Nov-16	231	3		
Payment/Remittance Advice (835)	1-Nov-16						30-Jan-17	206	3		
Claims - Professional (837)	1-Feb-17						1-Jun-17	574	4		
Claims - Institutional (837)	1-Feb-17						1-Jun-17	682	4		
Claims - Dental (837)	1-Feb-17						1-Jun-17	444	4		
Prior Authorizations/Referrals (278)	1-Sep-17						30-Nov-17	459	4		
Eligibility (270/271)	16-Jul-18						16-Nov-18	1,101	5		
RFAI (277RFI) & Clinical Attachments	1-Oct-19						30-Nov-19	216	0		
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.											
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.											
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.											
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.											
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments											
Draft Guide Review Progress and Overview 2 nd Public Comment Period										Hot Topics	
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	<p>•Source of Payment Typology Codes: Confusion surrounds Source of Payment Typology Codes as PHDSC's set codes show outdated TRICARE information. Also unclear who is in charge of updating and keeping track of the code sets.</p> <p>•Weight in Kilograms: MHS is considering an option to report weight in Kilograms, which X12 transactions do not currently allow for.</p> <p>•Unique Device Identifiers: The instructions do not clearly identify the appropriate source for the UDI codeset</p>	
Payment/Remittance Advice (835)	11-Mar-19						10-Apr-19	229	2		
Claims - Professional (837)	15-Oct-19						30-Nov-19	310	2		
Claims - Institutional (837)	15-Oct-19						30-Nov-19	293	2		
Claims - Dental (837)	15-Oct-19						30-Nov-19	214	2		
Claim Status (276/277) & ACKs (999)	15-Nov-19						15-Jan-20	0	0		
Prior Authorizations/Referrals (278)	16-Dec-19						15-Jan-20	126	1		
Eligibility (270/271)	1-Nov-20						15-Dec-20	TBD	TBD		
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.											
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.											
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.											
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.											
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments.											