

X12 Version 7030 Draft Implementation Guide Change Analysis Dashboard

As of week ending
13 April 2019

Draft Guide Review Progress and Overview 1st Comment Period										Hot Topic
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	
Enrollment (834)	1-Sep-16						31-Oct-16	218	3	•Service Type Codes: Might impact the functional business process for TRICARE eligibility responses
Claim Status (276/277) & ACKs (999)	1-Oct-16						30-Nov-16	231	3	
Payment/Remittance Advice (835)	1-Nov-16						30-Jan-17	206	3	
Claims - Professional (837)	1-Feb-17						1-Jun-17	574	4	•Military Rank Code: Incorrectly used in 270/271 to identify a beneficiary's geographic location
Claims - Institutional (837)	1-Feb-17						1-Jun-17	682	4	
Claims - Dental (837)	1-Feb-17						1-Jun-17	444	4	
Prior Authorizations/Referrals (278)	1-Sep-17						30-Nov-17	459	4	•True Information Source: Question remains about whether TRICARE or the contracting government associate is the primary source of information for determining eligibility or benefit responses
Eligibility (270/271)	16-Jul-18						16-Nov-18	1,101	5	
RFAI (277RFI) & Clinical Attachments	TBD*						TBD*		Pending	
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.										
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.										
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.										
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.										
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments										

Draft Guide Review Progress and Overview 2 nd Public Comment Period										Hot Topics
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	
Payment/Remittance Advice (835)	11-Mar-19						10-Apr-19	229	2	•Source of Payment Typology Codes: Confusion surrounds Source of Payment Typology Codes as PHDSC's set codes show outdated TRICARE information. The question of who is in charge of updating and keeping track of the code sets is also not answered.
Claims - Professional (837)	01-May-19*						01-Jun-19*	TBD*	TBD*	
Claims - Institutional (837)	01-May-19*						01-Jun-19*	TBD*	TBD*	
Claims - Dental (837)	01-May-19*						01-Jun-19*	TBD*	TBD*	•Second Comment Periods: 835, 837, 278, and 270/271 are expected to be released for respective 2 nd public comment periods.
Prior Authorizations/Referrals (278)	01-Jun-19*						01-Jul-19*	TBD*	TBD*	
Eligibility (270/271)	01-Jul-19*						01-Aug-19*	TBD*	TBD*	
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.										
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.										
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.										
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.										
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments.										

* X12 has postponed release dates. New dates and review period durations are to be determined. The calculations are estimates.

As of week ending
13 April 2019

Military Health System X12 Version 7030 Draft Implementation Guide Change Analysis Dashboard

