## Military Health System

### X12 Version 7030 Draft Implementation Guide Change Analysis Dashboard

#### Draft Guide Review Progress and Overview

<table>
<thead>
<tr>
<th>Implementation Guide</th>
<th>Start</th>
<th>Discovery</th>
<th>Preparation</th>
<th>Review</th>
<th>Approve</th>
<th>Finalize</th>
<th>End</th>
<th>Changes</th>
<th>MHS Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Enrollment (834)</td>
<td>01-Sep-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>31-Oct-16</td>
<td>218</td>
<td></td>
</tr>
<tr>
<td>Claim Status (276/277) &amp; ACKs (999)</td>
<td>01-Oct-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30-Nov-16</td>
<td>231</td>
<td></td>
</tr>
<tr>
<td>Payment/Remittance Advice (835)</td>
<td>01-Nov-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>01-Jan-17</td>
<td>206</td>
<td></td>
</tr>
<tr>
<td>Claims - Professional (837)</td>
<td>01-Feb-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>01-Jun-17</td>
<td>574</td>
<td></td>
</tr>
<tr>
<td>Claims - Institutional (837)</td>
<td>01-Feb-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>01-Jun-17</td>
<td>682</td>
<td></td>
</tr>
<tr>
<td>Claims - Dental (837)</td>
<td>01-Feb-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>01-Jun-17</td>
<td>444</td>
<td></td>
</tr>
<tr>
<td>Prior Authorizations/Referrals (278)</td>
<td>01-Sep-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30-Nov-17</td>
<td>459</td>
<td></td>
</tr>
<tr>
<td>Eligibility (270/271)</td>
<td>16-Jul-18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>16-Nov-18</td>
<td>1,101</td>
<td></td>
</tr>
<tr>
<td>RFAI (277RFI) &amp; Clinical Attachments</td>
<td>TBD*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD*</td>
<td>Pending</td>
<td></td>
</tr>
</tbody>
</table>

#### Phases of Change Analysis

- **Discovery Phase:** Includes obtaining and pre-accessing the change log and initial guide review of PDFs.
- **Preparation Phase:** Includes aggregating the change log and other guide assessment findings into a structured format.
- **Approve Phase:** Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.
- **Finalize Phase:** Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments.

#### Timeline

**As of week ending 14 December 2018**

- **Enrollment (834)**: Completed
- **Claim Status (276/277) & ACKs (999)**: Completed
- **Payment/Remittance Advice (835)**: Completed
- **Claims – Professional (837)**: Completed
- **Claims – Institutional (837)**: Completed
- **Claims – Dental (837)**: Completed
- **Prior Authorizations/Referrals (278)**: Completed
- **Eligibility (270/271)**: Completed
- **RFAI (277RFI) & Clinical Attachments** (TBD*):

* Scheduled and Projected/Postponed

We are Here

### Hot Topics

- **Service Type Codes:** Might impact the functional business process for TRICARE eligibility responses.
- **Military Rank Code:** Incorrectly used in 270/271 to identify a beneficiary’s geographic location.
- **True Information Source:** Question remains about whether TRICARE or the contracting government associate is the primary source of information for determining eligibility or benefit responses.

- **Anticipating a second public comment period for Eligibility (270/271)**

* X12 has postponed release dates. New dates and review period durations are to be determined.

Produced by DHA Business Information Management (BIM)